ID WBS Contact | Resource
o Initials
16 2.3 Ability to store output at any stage on demand GG
17 | 231 Store output from any stage: SamGrid development/integration GG PM
18 {f:}} 2.3.2 Store output from any stage: Describe suitable test of feature GG PM
19 2.3.3 Store output from any stage: Create/submit requests to test feature GG MRQ
20 2.3.4 Store output from any stage: Production-level test GG JS
21 2.35 MILE 22: Store output from any stage of processing GG
22 |E& 2.4 Start Prod via SAM Definition from Stage 2 of Prod: v1 GG
23 | 2.4.1 INPUT: Start Prod at Stage 2: DOrunjob development GG PL
24 | 2.4.2 Start Prod at Stage 2: SamGrid development/integration GG PM
25 | 243 Start Prod at Stage 2: Production-level test GG JS
26 | E 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG
27 |W'E 25 Error Recovery in Phased Processing GG
28 | 25.1 Error Recovery: SamGrid development/integration GG PM
i 252 Error Recovery: Production-level test GG JS
30 |7 2.5.3 milestone: Error Recovery in Phased Processing GG
31 2.6 DOrepro tools adapted to use Sam v7 request system GG
32 | 2.6.1 DOrepro tools adaptation: First 50% implementation DW DW
33 | 2.6.2 DOrepro tools adaptation: Next 40% implementation DW DW
34 2.6.9 DOrepro tools adaptation: Final 10% implementation DW DW
35 |WE 2.6.3 DOrepro tools adaptation: Request impact on SamGrid and/or DOrunjob GG RDK,GG
36 |[Ed 2.6.8 DOrepro tools adaptation: Fix python interface to SAM request system AL SS
37 2.6.4 DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM
38 2.6.5 DOrepro tools adaptation: Adjust DOrunjob to use request system GG PL
39 2.6.6 DOrepro tools adaptation: Production-level test GG JS
40 2.6.7 MILE 14: DOrepro-tools uses Sam v7 request system GG
41 2.7 Resolve how to add production paths in future GG
42 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM
43 2.7.2 Resolve how to add production paths in future: Document GG PM
44 2.7.3 Resolve how to add production paths in future: DO Approval GG ASB
45 2.7.4 MILE 20: How to add production paths in future - resolved GG
46 2.8 Support testing v7/dOrunjob/SamGrid functionality GG
47 | 28.1 Survey current understanding of testing procedures GG RDK
48 | 2.8.2 DOGPCI FNAL testing meeting GG
49 | 2.8.3 Testing responsibilities, procedures proposal GG GG
50 | 2.8.4 Agreement on Component and Integration testing GG GG,PL
51 | 2.8.5 Evaluate how DOrunjob should set up WN environment GG AB2
52 2.8.6 DOrunjob sets up its own environment GG PL
53 2.8.7 Evaluate and sign-off on test facilities and procedures GG PL,DW,JS
54 2.8.8 MILE 18: Support testing v7/dOrunjob/SamGrid functionality GG
55 |k 2.9 Start Prod via SAM Definition from Stage 2 of Prod: v2 GG
56 29.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM
57 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS
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ID WBS Task Name Contact | Resource
o Initials

58 2.9.3 milestone: Start Prod at Stage 2 Ready for Production Release GG

63 @ 2.104 Start Prod via SAM Definition from Stage 3+ of Prod GG

66 |[Ed 2.10.7 Write evaluation of extensions to development GG GG
76 | 3.1.2 Forwarding Node Installation Doc AL

77 | 3.1.21 INPUT: Fwd Node Install Doc: Recent Draft AL Dz
78 B 3.1.2.2 Fwd Node Install Doc: Hardware prep attempt AL SS
79 W& 3.1.2.3 Fwd Node Install Doc: Feed-back AL SS
80 | 3.1.24 Fwd Node Install Doc: Integrate Dehong and Steve's documents AL Dz,SS
81 | 3.1.25 Fwd Node Install Doc: Approve AL AL
82 | 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual AL Dz
83 | 3.1.2.7 milestone: Fwd Node Install Doc: Completed AL
372 5.2 Minimal Resource Brokering GG
373 5.2.1 Minimal Resource Brokering request: Evaluate, determine best course of action GG GG
390 7.11 EVAL: Ability to merge more than 1 stream from Reco
392 7.21 EVAL: Ability to run TrigSim in MC Production
394 731 EVAL: Skimming in Production
395 7.4 EVAL: Fixing
397 751 EVAL: Run raw2sim on minbias files
399 7.6.1 EVAL: Merging of reco-cert files
400 |, 7.6.2 Stand-alone production of reco-cert output on SamGrid
401 |7 7.6.2.1 Develop WBS for implementing S/A Recocert on SamGrid RDK RDK
403 7.7.1 EVAL: CAF Trees from Production
405 7.9 EVAL: AADST
406 | 7.10 EVAL: Grid Analysis
411 7.12.1 Write evaluation of requests based on generic WBS RDK RDK
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DO |Requesi|Major | Duration Start Finish [ July 2007 August 2007
Reauest| Id lilestor 23 [ 2629 2 | 5 |8 [11]14[17[20][23[26[29 ] 1 [ 4 |7 [10]13]16 19 [22]
Yes MC1 No 132 days Mon 7/9/07 Thu 1/17/08 &
Yes MC1 No 1 day Mon 7/9/07 Mon 7/9/07
Yes MC1 No 2 days Tue 1/8/08 Wed 1/9/08
Yes MC1 No 3days  Thu 1/10/08 Mon 1/14/08
Yes MC1 No 3days  Tue 1/15/08 Thu 1/17/08
Yes MC1l Yes 0 days Thu 1/17/08 Thu 1/17/08
Yes MC2a No 30 days Mon 7/2/07 Mon 8/13/07 & N
Yes MC2a No 0 days Mon 7/2/07 Mon 7/2/07 712 Q—LNPUI:—S&e@rod at Stage 2: DOrunjob development
Yes MC2a No 21 days Tue 7/10/07 Wed 8/8/07 PM Start Prod at Stage 2: SamGri
Yes MC2a No 3 days Thu 8/9/07 Mon 8/13/07 JS Start Prod at Stage 2
Yes MC2a Yes 0days  Mon 8/13/07 Mon 8/13/07 8/13 MILE 2: Start (MC)
Yes MC2js No 35 days Mon 7/2/07 Mon 8/20/07 J Q)
Yes MC2js No 1 day Mon 7/2/07 Mon 7/2/07 PM 7 —ErrerRecovery-SamGrid-developmentfintegration
Yes MC2js No 5 days Tue 8/14/07 Mon 8/20/07 JS Error R
Yes MC2js No 0days  Mon 8/20/07 Mon 8/20/07 8/20 ¢ milest
Yes Prd7 No 100 days  Mon 7/30/07 Wed 12/19/07 o—
Yes  Prd7 No 40 days  Mon 7/30/07 Fri 9/21/07 DW
Yes  Prd7 No 32days  Mon 9/24/07 Tue 11/6/07 i
Yes  Prd7 No 8 days Thu 12/6/07 Mon 12/17/07
Yes  Prd7 No 4 days Fri 10/12/07 Wed 10/17/07
Yes  Prd7 No 8 days Mon 11/26/07 Wed 12/5/07
Yes  Prd7 No 8 days Thu 12/6/07 Mon 12/17/07
Yes  Prd7 No 8 days Thu 12/6/07 Mon 12/17/07
Yes  Prd7 No 2 days Tue 12/18/07 Wed 12/19/07
Yes Prd7 Yes 0 days Wed 12/19/07 Wed 12/19/07
Yes MC4 No 14 days Thu 12/20/07 Mon 1/14/08
Yes MC4 No 4 days Thu 12/20/07 Thu 12/27/07
Yes MC4 No 5 days Fri 12/28/07 Mon 1/7/08
Yes MC4 No 5 days Tue 1/8/08 Mon 1/14/08
Yes MC4 Yes Odays Mon 1/14/08 Mon 1/14/08
Yes MC3 No 57 days Wed 9/12/07 Mon 12/3/07
Yes MC3 No 6 days Wed 9/12/07 Wed 9/19/07
Yes MC3 No lday  Thu 9/20/07 Thu 9/20/07
Yes MC3 No 12 days  Mon 10/1/07 Tue 10/16/07
Yes MC3 No 8 days Wed 10/17/07 Fri 10/26/07
Yes MC3 No 4days  Tue 11/6/07 Fri 11/9/07
Yes MC3 No 10 days Mon 11/12/07 Fri 11/23/07
Yes MC3 No 6 days Mon 11/26/07 Mon 12/3/07
Yes MC3 Yes Odays  Mon 12/3/07 Mon 12/3/07
Yes MC2a No 11 days Tue 1/15/08 Wed 1/30/08
Yes MC2a No 8 days Tue 1/15/08 Fri 1/25/08
Yes MC2a No 3days Mon 1/28/08 Wed 1/30/08
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DO |Requesi|Major | Duration Start Finish [ July 2007 August 2007
Reauest| Id lilestor 23126 [ 29 2 [ 5 [ 8 [11]14af17]20[23]26[29| 1 [ 4 [ 7 [10][13[16][19]22]
Yes MC2a No Odays Wed 1/30/08 Wed 1/30/08 ;
Yes MC2b No Odays Mon 1/28/08 Mon 1/28/08
Yes No 15 days Mon 1/7/08 Mon 1/28/08 ;
Yes Prdlo Yes 68 days Mon 7/2/07 Fr| 10/5/07 —
Yes Prd10 No 0 days Mon 7/2/07 Mon 7/2/07 712 Q—Woc: Recent Draft
Yes Prd10  No 25days  Mon 7/16/07 Fri 8/17/07 SS E@ Node In
Yes Prdl10 No 5days  Mon 8/20/07 Fri 8/24/07 SS G
Yes Prd10 No 5days Wed 9/26/07 Tue 10/2/07 5
Yes Prd10 No lday Wed 10/3/07 Wed 10/3/07
Yes Prd10 No 2days  Thu 10/4/07 Fri 10/5/07
Yes Prd10 No 0 days Fri 10/5/07 Fri 10/5/07
Yes Prd9 No 10days Tue 11/13/07 Wed 11/28/07
Yes  Prd9 No 10days Tue 11/13/07 Wed 11/28/07
Yes  Prd5 No 0Odays Mon 1/28/08 Mon 1/28/08
Yes MC5 No Odays Mon 1/28/08 Mon 1/28/08
Yes  Prdl No Odays Mon 1/28/08 Mon 1/28/08
Yes Prdll No Odays Mon 1/28/08 Mon 1/28/08
Yes  Prd3 No Odays Mon 1/28/08 Mon 1/28/08
Yes  Prd4 No Odays Mon 1/28/08 Mon 1/28/08
Yes Prd8 No 9days Tue 10/23/07 Fri 11/2/07
Yes Prd8 No 9days Tue 10/23/07 Fri 11/2/07
Yes  Prd2 No Odays Mon 1/28/08 Mon 1/28/08
Yes  Prd6 No Odays Mon 1/28/08 Mon 1/28/08
Yes Prd12 No Odays Mon 1/28/08 Mon 1/28/08
Yes No 15days  Thu 12/6/07 Fri 1/11/08
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| September 2007

| October 2007 | November 2007 | Decem

25 |28 [31[3 [ 6|9

l12 (1518 [21[24[27[30 [ 3 | 6 | 9 [12[15[18[21[24[27 30| 2 5 [ 8 [11[14[17[20[23 2629 2 |

id developmént/integration
2: Production-level test
Production at Stage 2 - Working

Recovery: Pr(jduction-level test

RDK

tone: Error Récovery in Phased Processing

0 50%-implementation i
DW DOre

implementation

| : DW
RDK,GG DOrepro tools adaptation: Request impact on SamGrid and/or DOrEJnjob

SRS ——
PM
PL

—5

Survey current undefstanding of testing procedures

Testing responsibilities, pro@edures proposal :

ponent and Integration testin@g
AB2 ﬁ—Eialuate how DOrunjob should set up WN enviro

PL _——Dgrunjob sets up its
DEV,PL,DW,JS =f

12/3 ¢
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| September 2007 | October 2007 | November 2007 | Decem

25 |28 [ 313 [ 6 |9 [12[15[18 21 [24[27 (303 [6 [ 9 [12[15[18[21 242730 2|5 |8 [11]14[17[20[23]26/[29] 2 |

nstall Doc: Hardware prep attempt

Fwd Node Install Doc: Integrate Dehong and Steve's documents

Fwd Node Install Doc: Approve

Fwd Node Install Doc: Integrate into SamGrid Installatlon Manual
10/5 ¢ ¢ milestone: Fwd Node Install Doc: Completed

GG Minimal Re

RDK G Develop WBS for implementing S/A Recocert on SamGrid

RDK
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ber 2007 January 2008 [ February 2008 March 2008
5 |8 11141720 [23[26[29 | 1[4 [ 7 [10[13[16[19 222528313 [6 [9 121518212427 | 1[4 |7 [10]13]

PM¢

MR

Store output from any stage: Describe suiﬁable test of feature

Store output from any stage: Create/submit requests to test feature
JS @3- Store output from any stage: Production-level test

1/17 ¢ MILE 22: Store output from any stage of processing

DOrepro tools adaptation: Final 10% implementation

DOrepro tools adaptation: Fix python interface to SAM request system i
A DOrepro tools adaptation: Use generic rumjob interfaces in Samgrid for data processing App
DOrepro tools adaptation: Adjust DOrunjob to use request system 3
DOrepro tools adaptation: Production4level test
MILE 14: DOrepro-tools uses Sam v7 request system

4
Generalization of Job|Types accqarding to I/O Characteristics

PM Resolve how to add production paths in future:: Document
ASB Resolve how to add production paths in future: DO Approval

1/14 {@~MILE 20: How to add productioh paths in future - resolved

s ¢
12119

PM

onment
own environment
Evaluate and sign-off on test facilities and procedures

MILE 18: Support testing v7/dOrunjob/SamGrid functionality
N

v

PM _é%rt Prod:at Stage 2: SamGrid notification=all bug fix

JS @ Start Prod at Stage 2: Production-level re-test
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ber 2007

January 2008

[ February 2008 March 2008

5 | 8 [11 1417202326 ] 29

1 | 4] 7 J10]13]16 1922252831 3 |6 [ 9 121518212427 1] 4] 7 [10]13]

esource Brokering request: Evaluate, determine best course of action

1/30 ¢ milestone: Start Prod at Stage 2 Ready for Production Release

GG {

1/28 ﬁ

1/28 ¢
1/28 ¢
1/28 ¢
1/28 ¢
1/28 ¢
1/28 ¢

1/28 ¢
1/28 ¢
1/28 ¢

EVAL:
EVAL:
EVAL:
EVAL:
EVAL:
EVAL:

EVAL:
EVAL:
EVAL:
) Write evaluation of requests based on:generic WBS

tart Prod via SAM Definition from Stage 3+ of Prod
rite evaluation of extensions to development

Ability to merge more than 1 stream from Reco
Ability to run TrigSim in MC Production
Skimming in Production

Fixing

Run raw2sim on minbias files

Merging of reco-cert files

CAF Trees from Production
AADST
Grid Analysis
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@
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